

DATES	EVENT	RESPONSIBILITY
DATA MIGRATION		
10/6/09-12/10/09	Pre-mapping consultation I	SCLS/LINK
12/10/09	Approve code configurations	LINK
12/11/09-12/21/09	Pre-mapping consultation II	SCLS/LINK
12/21/09-1/22/10	Data mapping	SCLS
1/25/10-4/2/10	Data test load I	LibLime/SCLS
2/15/10-3/12/10	Review test data	Migration Committees
4/3/10-5/24/10	Data test load II	LibLime/SCLS
4/26/10-5/7/2010	Review test data	Migration Committees
5/7/2010	New Code Cutoff	
DEVELOPMENT		
Nov. 2009-Jan. 2010	Phase I	LibLime
Nov. 2009-Jan. 2010	Testing	Migration Committees
Feb. 2010-Apr. 2010	Phase II	LibLime
Feb. 2010-Apr. 2010	Testing	Migration Committees
May 2010-July 2010	Phase III	LibLime
May 2010-Aug 2010	Testing	Migration Committees
SETUP		
10/16/09	System Admin Training	LibLime/SCLS
Oct. 2009-	Configure system	SCLS
July-Aug	PAC Customization	SCLS
TRAINING		
Apr.-May 2010	Prepare wireless lab	SCLS
Apr. 2010	LibLime on-site training	LibLime/SCLS
May 2010-June 2010	Prepare training	SCLS
July 2010	Train the trainer Hands on with lab Webinars	SCLS/LINK
Aug. 2010	Library staff trained	LINK
Late Aug. 2010	Refresher webinars & tutorials	SCLS/LINK
CUTOVER		
8/13/10	Stop cataloging, ACQ & Serials on Dynix	LINK
9/3/10 or 9/18/10	Stop circulation	LINK
9/7/10 or 9/22/10	Go Live on Koha	LINK
LINK		
Key event		
Migration Committees		